attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 21-Nov-14
Time 4:23PM

Contract No.:  04-0120F4

Diary #: 072 Const Calendar Day:

Inspector Name: Le, Thanh

241 Date: 07-May-2010 Friday

Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored

Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 27-May-10 Status: Approved
Weather
Temperature 7 AM 50 - 60 12 PM 4PM

Precipitation
Working Day If no, explain:

Condition Cloudy

Diary:
General Comments
A. Office work:

B. Field observations:
1. FS1W:

b. Welding operation:

progress, 85% completed.

D. Overtime reason:

a. Bolting operation: none

Review plans, specifications, and ABF's submittals regarding OBG Erection plan.

** Plate E: Grinding back gouged surface.
2. See David's diaries for labor and equipment of the day.
3. Thanh + David: recorded the 10% bolt test Log of CB1W and CB3W
4. Qas form METS for today: Rick Bettoncourt, Danny Reyes,
C. Conversation and discussion:
There were no significant conversations and discussions today.

Dispute

[]

* Plate D stiffeners: welders James Zhen - QC Bernard Docena - FCAW/SAW production weld in

04-0120F4 Bid Item: 056
SMITH-EMERY SF

W-L02-ALB.056 W Line Lift 02 Align & Bolt

04-0120F4 Bid Item: 056
SMITH-EMERY SF

W-L03-ALB.056 W Line Lift 03 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-WEL.056 W Line Lift 04 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L05-OBG.056 E Line Lift 05 OBG Erect structural steel
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